



DRAFT OHIO STIP DEVELOPMENT SCHEDULE

	DUE DATE(S)	AFFECTED AGENCY			
		ODOT	MPO	RTPO	USDOT
Pre-Development Activities					
Urban Transit Coordination ODOT Transit coordinates with Urban Transit Agencies & MPOs for upcoming STIP projects.	Aug 31	✓			
Rural Consultation ODOT & RTPOs hold rural consultation meetings. See <i>STIP Rural Consultation Guidance</i> .	Sep 1 - Oct 30	✓		✓	
Programming Deadline for Urban Transit Projects Urban Transit Agency project submittals due to ODOT/MPOs for review and programming in Ellis.	Oct 2	✓	✓		
Air Quality Deadline Final day for Air Quality Non-Exempt/Analyzed projects to be programmed in Ellis for Conformity Analysis.	Nov 13	✓	✓		
Development Activities					
1st Draft Project List Created in e-STIP MPO, RTPO, & ODOT create 1st Draft project lists and fiscal constraint in e-STIP.	Dec/Jan	✓	✓	✓	
1st Draft TIP Action MPOs/RTPOs approve Draft TIP revisions in e-STIP for inclusion in 1st Draft STIP project lists.	Jan 27		✓	✓	
USDOT Initial Draft Review & Comment ODOT/MPOs/RTPOs upload Draft 1 S/TIPs to e-STIP and SharePoint site for review/comment by USDOT and ODOT CO. <i>Note: Draft STIP/TIPs to include all components - See TIP Checklist in MPO/RTPO Manuals.</i>	Feb 1	✓	✓	✓	✓
Refinement & Final Programming Last day to program projects in Ellis for Draft STIP. Review and revise TIP projects and fiscal constraint budgets in e-STIP as needed - collaborate with ODOT & Transit Agencies on revisions.	Feb 26	✓	✓	✓	
2nd Draft TIP Action Approve 2nd Draft TIP revisions in e-STIP to generate public involvement project lists for inclusion in STIP. <i>Ensure US DOT Comments have been addressed in 2nd Draft.</i>	Mar 10	✓			✓
Public Involvement Post 2nd Draft STIP/TIPs for public comment online for public review and comment period.	Mar 15 - Apr 9	✓	✓	✓	
Final Collaborative Review & Action All TIP project and budget revisions in e-STIP must be approved for inclusion in Final STIP. Ensure all final components (e.g. public involvement documentation) have been included in final TIP narrative and all board resolutions attached.	Apr 27		✓	✓	
Final TIPs Submitted to ODOT Final TIPs are submitted via e-STIP and posted on SharePoint for ODOT formal submittal to USDOT.	Apr 28		✓	✓	
Final STIP Submitted to USDOT Final STIP/TIPs are submitted by ODOT to USDOT.	Apr 30	✓			
USDOT Review & Approval 45 day review period with approval anticipated for July 1.	Apr 30 - Jun 30				✓
e-STIP Adoption TIPs are adopted in e-STIP - action should coincide with adoption of TIP by Board.	prior to Jun 30	✓	✓	✓	
Publication STIP is adopted in e-STIP. Approved STIP/TIPs hosted on respective websites.	Jul 1	✓	✓	✓	