

**From:** [Marissa Bechstein](#)  
**To:** [Sean Sammon](#)  
**Subject:** Fw: ODOT updates  
**Date:** Wednesday, May 20, 2026 12:03:06 PM  
**Attachments:** [image001.png](#)

---

FYI

**Marissa Bechstein, AICP**

Program Manager, Regional Development

[bechstein@LakeErieWest.org](mailto:bechstein@LakeErieWest.org)  
phone: (419) 820-4506



300 Dr. Martin Luther King Jr. Drive, Suite 300  
Toledo, OH 43604

[lakeeriewest.org](http://lakeeriewest.org)

*Note: Toledo Metropolitan Area Council of Governments is now Lake Erie West Regional Council.*

---

**From:** Ben.Cordes@dot.ohio.gov <Ben.Cordes@dot.ohio.gov>  
**Sent:** Wednesday, May 20, 2026 12:01 PM  
**To:** Marissa Bechstein <[bechstein@lakeeriewest.org](mailto:bechstein@lakeeriewest.org)>  
**Subject:** ODOT updates

Hi Marissa hope all is well! Unfortunately I will be unable to attend today's meeting due a prior comment. Please see below for my updates, also I have a standing meeting with data center contractors on Wednesdays at 130PM for the next few months I will do my best to try to attend or at least provide project updates.

- LUC 23/51 interchange project is on schedule with Monroe St. scheduled to open early August
- LUC 475 south of Perrysburg will continue with weekend closures for joint repairs, once complete the job will begin night operations for paving.
- WOO 20/75 interchange project is on schedule plans due in Columbus 12/14/2026 sale date 4/22/2027
- LUC 475 north widening project is waiting funding to continue plan work/construction
- LUC/WOO 475 Feasibility study complete, public meeting held 4/21/2026 comments mostly supported the project.

**Ben Cordes**  
**Planning Administrator**  
**Office/Division of Capital Programs**  
317 E Poe Rd.  
Bowling Green Ohio, 43402  
D: 419 373 4467 C: 419 409 0182

[Ben.Cordes@dot.ohio.gov](mailto:Ben.Cordes@dot.ohio.gov)



**Department of  
Transportation**